

2021

● **MAY**
Protocol & Platform Design
Team & Community Building

● **JUNE**
Alpha Testing to Begin

● **JULY**
Start of Open-Beta Testing

● **AUGUST**
IDO & Platform Launch

● **SEPTEMBER**
Implement Blockchain
Verifiable Voting Process
for Charity Selection

● **OCTOBER**
NFT Reward System &
Community Driven Features Added

● **NOVEMBER**
Addition of Quick-Pick / Bulk
Quick-Pick Option for Model #1
& Tiered Prizes

● **DECEMBER**
Introduction of a Fully
SolLotto Branded UI/UX

● **2022**
Charity Eligibility Expansion &
Integration with Other Solana Based Platform/Projects

● **2023**
Governance Token Released & Transition to a DAO Begins

● **2024 & Beyond**
Complete Transition to DAO

Contact Us